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February 23, 2016 

Eric Pastor 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGIONS 

1445 ROSS AVENUE, SUITE 1200 
DALLAS TX 75202-2733 

PRP Group Project Coordinator 
Pastor, Behling, & Wheeler, LLC 
2201 Double Creek Drive, Suite 4004 
Round Rock, TX 78664 

RE: EPA Approval of the Final Rl/FS Work Plan, Field Sampling Plan, Quality Assurance 
Project Plan, and Revised Schedule; EPA Concurrence of Site Health and Safety Plan; 
Area of Investigation I (AOI-1), USOR Superfund Site, 400 N. Richey Street, Pasadena, Texas 

Dear Mr. Pastor 

Pursuant to Paragraphs 21 through 27, and Paragraph 29 of Appendix B (Statement of Work) to 
the Administrative Settlement Agreement and Order on Consent for Remedial · 
Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site, the EPA · 
received the following final documents dated December 23, 2015 (Plans) via email from Pastor, 
Behling & Wheeler, LLC (PBW), on behalf of the Respondents named in the Settlement 
Agreement, for approval: 

• Remedial Investigation/Feasibility Study (RI/FS) Work Plan; 
• RI/FS Field Sampling Plan (FSP); 
• · RI/FS Quality Assurance Project Plan (QAPP); and 
• RI/FS Site Health and Safety Plan (HASP). 

BP A had reviewed the Plans and had agreed that all the review comments sent earlier on 
September 30, 2015 have been addressed adequately in the Plans. EPA however, did not agree 
with the schedule that was submitted in the December 23, 2015 RI/FS Work Plan which was 
· different from the schedule submitted earlier. 

On January 20, 2016, attorneys and technical staff on behalf of the Respondents inet with EPA 
Superfund Management and staff to discuss the proposed change in schedule. After carefully 
considering the factors and arguments for the newly proposed schedule, the EPA decided to hold 
off on approving/concurring with these Plans until a mutually agreeable schedule was worked 
out. A revised schedule was submitted to the EPA on February 12, 2016 which was not 
acceptable to the EPA. Since then, a mutually agreeable revised schedule has been worked out 
and was submitted to the EPA on February 23, 2016. This revised schedule, submitted as an 
addendum to the December 23, 2015 RI/FS Work Plan, supersedes the schedules submitted 
earlier on December 23, 2015 and on February 12, 2016. 
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EPA approves the December 23, 2015 RI/FS Work Plan, FSP, QAPP as submitted along with the 
revised schedule addendum submitted on February 23, 2016. EPA also concurs with the 
December 23, 2015 HASP as submitted. 

If you have any questions or would like to discuss please contact me at (214) 665-8529. 

Electronic Copy: 
Kenneth Shewmake - EPA R6 
Anna Milburn - EPA R6 
Carlos Sanchez - EPA R6 
Lam Tran -TCEQ 

Sincerely, 

fl~ ~ii- :f h,1~ 

· Raji/Josiam . · . 

Remedial Project Manager (6SF-RA) 
Superfund Division · 

. Michael Cave-.TCEQ (LAT) 
Matt Wickham- PBW 
Patrick Gobb - Bayer Crop Science . 
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